
EXHIBIT 300 UII 010-000000553

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 
Investment Auto Submission Date: 2012-02-27
Date of Last Investment Detail Update:  2012-03-27
Date of Last Exhibit 300A Update:  2012-08-15
Date of Last Revision:  2012-08-15

Agency: 010 - Department of the Interior        Bureau: 24 - National Park Service

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: NPS - National Fee Collection Point of Sale (POS) System

2. Unique Investment Identifier (UII): 010-000000553

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 NPS collected over $179M in FY07 in recreation fee revenues at 256 park sites, up to $185M
in FY10. Of the 256 NPS units that collected fees in FY07, 56 (62% of total fee revenues)
used some sort of POS computer or cash register which captured and stored transactions. 
Each of these systems required that a server be maintained at the park level. The remaining
parks were using various other fee-collection methods without automated record keeping,
data collection or reporting.   The NPS Point of Sale System (POSS) consists of point of sale
(POS) computers, along with a database managed through a centralized NPS data center
that enables efficient, standardized processing of visitor payment, annual pass, and statistical
data for the sale of entrance and other recreation fees at entrance stations, visitor centers,
campgrounds, and regional offices. POSS  integrates with Treasury Financial Management
and credit card systems and DOI financial systems for deposit, accounting, and reconciliation
of fee revenues.  The system was chartered by the NPS Recreation Fee Management
Program to allow NPS to improve compliance with OMB Circular A-123 ("Management's
Responsibility for Internal Control"), requirements of A-130 ("Management of Federal
Information Resources") and to comply with FISMA IT security mandates, and Payment Card
Industry (PCI) Data Security Standards (mandates for data protection in credit card
processing).   The system also supports the DOI Mission Area 5: Building a 21st Century
Department of the Interior, through support of the of the focus area Dependability of Efficiency
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of Information Technology.  After an extensive requirements-gathering and business process
re-engineering phase, and a rigorous source selection process, the POSS program selected
the In the Black (ITB) software suite from Millenium Retail Solutions, and has completed all
DME (customization and configuration of this software to meet the defined functional
requirements) of the system, and has completed the installation of the back-end database in
FY2011.  The system is currently deployed at and supporting all fee collecting operations at
three parks (Sleeping Bear Dunes, Castillo de San Marcos, and Yosemite).  The system will
be installed at 5-10 parks/year with a demonstrated business need from FY2013-FY2019,
with parks with the highest revenues and adequate technical infrastructure given highest
priority.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 Before the POSS was implemented, not one single point of sale/fee collection device,
system, or application on the NPS network was officially authorized through the
FISMA-mandated Risk Management Framework (FRM) system-authorization process
(formerly referred to as Certification and Accreditation), nor was one certified as compliant
with the US Treasury-mandated Payment Card Industry (PCI) Data Security Standards for
protection of credit cardholder data.  POSS is currently undergoing the independent
assessments required for both FISMA and PCI security compliance, and will provide the only
technology for fee collection in the NPS that complies with IT security requirements.   In
addition, the POSS architecture allows that the fee collection data servers be centralized and
virtualized in the existing NPS Denver Data Center, rather than requiring an on-site server or
servers at each park.  This not only does not increase the number of servers and data centers
required for NPS IT infrastructure,but for parks that replace a legacy system with POSS, is
actually reduces the number of servers required at individual park sites, and thus supports the
performance measure "Percent Change in number of DOI data centers from FY 2010 base of
426 to 173".  Other than the NPS Fee Analyst position, which serves as the program manager
for the POSS system, this system is funded entirely through fee revenues, not through
appropriated funds.  However, a significant reduction in the operations and maintenance
budget for this system would make it impossible to install the system at additional park
locations, and would make it difficult to support the three existing pilot parks; therefore,
additional systems would need to be procured to replace POSS at the three pilot parks
currently using the system.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 System was in the process of being acquired and customized during the PY.  Acquisition
accomplishments included:  - Prime contract awarded with Quality Technologies 8/12/2009
for services through 8/11/2010. - Option Period 1 awarded with Quality Technologies for
period of performance 8/15/2010 - 8/14/2011. - CLIN 0001 Centralized Point of Sale
Database (CPOSD) installed and deployed on a virtualized server at the NPS Denver Data
Center. - Customizations and configurations of the system to meet 90% of the functional
requirements (defined in the POSS Functional Requirements Document) of the system were
completed and accepted. - Deployment, installation, and training on system at pilot site
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Sleeping Bear Dunes National Lakeshore (SLBE), 4/4/2010; Castillo de San Marcos National
Monument (CASA), 5/4/2010; Yosemite National Park (YOSE), 5/30/2010. - Through 8/2011,
system has been used to collect and process over $21.3 M in fee revenue from park visitors
at the 3 pilot sites.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 - Project completed DOI Integrated Baseline Review (IBR) 10/2010 and participated in iStat
review 5/2011. As a result, because of identified quality deficiencies in the processes of the
prime contractor resulting in numerous rejected deliverables, and because of identified
managerial shortcomings with the prime contractor, resulting in numerous missed and/or
rescheduled deliverables, NPS made the decision to not exercise Option 2 of the prime
contract. At the same time, NPS made the decision to retain the system that was selected (as
it was meeting all functional requirements and performing well); however, installations at
additional parks were reduced to 5-10 per year, and the business requirements for use of the
system were strengthened to ensure the maximum ROI. - As a result of the IBR and iStat
processes, the prime contract with Quality Technologies will end 8/14/2011.  The NPS is in
the process of executing a sole-source bridge contract (anticipated to be in place 9/2011) with
the developer of the software to sustain and operate the existing production system (including
operations and maintenance, software licensing, system administration, and help desk).  -
The NPS will release an RFP in FY2012 to continue with the scaled-down (non-Servicewide)
installation of the software at high-revenue parks, provide and support off-the-shelf POS
hardware, and subsume all operations, maintenance, and technical support of the system.
The RFP will provide for operations and maintenance of the system from FY2014-FY2018.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2006-09-01
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $1.0 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $1.2 $1.2 $0.0 $0.0

DME (Including Planning) Govt. FTEs: $0.6 $0.2 $0.0 $0.0

Sub-Total DME (Including Govt. FTE): $2.8 $1.4 0 0

O & M Costs: $0.2 $0.0 $1.0 $1.0

O & M Govt. FTEs: $0.1 $0.0 $0.2 $0.2

Sub-Total O & M Costs (Including Govt.
FTE):

$0.3 0 $1.2 $1.2

Total Cost (Including Govt. FTE): $3.1 $1.4 $1.2 $1.2

Total Govt. FTE costs: $0.7 $0.2 $0.2 $0.2

# of FTE rep by costs: 8 2 2 2

Total change from prior year final
President’s Budget ($)

$0.8 $0.6

Total change from prior year final
President’s Budget (%)

122.50% 101.40%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
No change in funding. 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded 1443 INPT26080701
37

GS23F0240S 4730

Awarded 1443 INPT88021001
05

INPC260808A0
056

1443

Awarded 1443 INP11PC7154
8

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
EVM is not required.  Project is for purchase of a COTS product with minimal customization, along with an IDIQ vehicle for park purchase. 
Majority of costs are operations and maintenance, which are not appropriate for EVM. 
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=INPT2608070137&contractIDVPIID=GS23F0240S&contractAgencyID=1443&fundAgencyID=14&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=INPT2608070137&contractIDVPIID=GS23F0240S&contractAgencyID=1443&fundAgencyID=14&idvAgencyID=4730
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EXHIBIT 300 UII 010-000000553

Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:   

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

NONE

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

NONE

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

NONE
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Number of Fee
Managers on the

POSS system who
report that they are
satisfied with the

POSS system

Number of people Customer Results -
Customer Benefit

Under target 0.000000 0.000000 0.000000 3.000000 Semi-Annual

Percentage of daily
automated

consolidated credit
card settlements for
POSS transmitted

error-free within the
timeliness parameters

established in the
POSS

Interconnection
Security Agreement

with the NPS
Accounting

Operations Center.

% Process and Activities
- Financial

Over target 0.000000 0.000000 0.000000 95.000000 Monthly

% of time POSS
Centralized Servers

are available to users.

% of time available Technology -
Reliability and

Availability

Over target 0.000000 0.000000 0.000000 95.000000 Quarterly

Number of
fee-collecting parks
collecting at least
95% of FLREA

revenues through
POSS.

Number of parks Mission and Business
Results - Support

Delivery of Services

Over target 0.000000 0.000000 0.000000 3.000000 Semi-Annual

Average authorization
time for a credit card

transaction

Seconds Process and Activities
- Cycle Time and

Timeliness

Under target 35.000000 35.000000 35.000000 5.000000 Quarterly
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